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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0507 
PROJECT TITLE  LIFT STATION REHABILITATION 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  HOSTETLER ENGINEERING 
CONTRACTOR 
BUDGET  $320,000 

PROJECT DESCRIPTION 

Project  includes  construction  of  the  Unocal  and  Moody­Rambin  Lift 
Stations  located  in  the  Sugar  Creek  commercial  area.  Supplemental 
funding  is  requested  due  to  additional  repairs  identified  during 
preliminary engineering for the project. 
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DESIGN/SURVEYING 

CONSTRUCTION  04/07 – 12/07 

EQUIPMENT 
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